
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:46 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 846 Date: 14-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 344

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review plans for the S1/2 Shear Key retrofit "saddle" design for surveying/laying-out of the
locations for core drilling through the E2 concrete cap beam.

Briefly inspected the area around the cap beam for any activities. Once again approximately eleven
Conco laborers were seen chipping the area of concrete to be removed for the upper saddle supports at
both the S1/S2 Shear Keys. The same two crews of ABF ironworkers (foreman CJ and Obra) continued to
place supports for the W-Line temporary truss working platforms. Three operators assisted the ironworkers
with the Terex crane (E2 foundation) and the Manitowoc ringer crane (on the barge).

- Continued to discuss the items that the FAA and Steve Huselbus is requesting with Stanley Ku regarding
the T1 tower and main cable aviation lights. It appears that the Latitudes, Longitudes, and elevation are
needed. Prepared the Topcon GPS equipment for this survey request.

Attachment

Lowered half (South or E-Line section) of the W2 falsework soffit
working platform seen from Crossbeam 1 service platform looking

west.

The remaining sections of the Favco tower crane and T1 erection
tower to be removed seen from the E-Line OBG.
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